Kansas City Public Schools

Facilitated Elementary Boundary Process

2026/27 School Year Examination for 2027/28 School Year Implementation

ENROLLMENT ANALYSIS
Consultant analyzes and creates a 5-Year Enrollment Forecast for each facility

September 2026

CABINET
Prioritization of process Boundary Criteria and confirm Guiding Principles

BOE

September 21, 2026 @ 12-1 PM

ADVISORY COMMITTEE
Receive charge, process, and 2025/26 enrollment analysis

October 20, 2026 @ 5:30 PM

CABINET
Process update and committee guidance

TBD

ADVISORY COMMITTEE
Develop boundary concepts; Public input preparation

BOE

TBD

DATA INFORMED DECISIONS

PUBLIC INPUT NIGHT 1
Discuss options and get community feedback

PUBLIC INPUT NIGHT 2
Discuss options and get community feedback

December 1 & 2, 2026 @ 6 PM

CABINET
Process update and committee guidance

TBD

ADVISORY COMMITTEE
Review public feedback; reach concept consensus

December 15, 2026 @ 5:30 PM

CONSULTANT ASSISTS WITH FACILITATION
Enrollment Trends, Development Trends, Concept Development, etc.

BOE MEETING #1
Receive recommendation

January 13, 2027 @ 6:30 PM

COMMUNICATION
Final maps and/or address locator tool

BOE MEETING #2
Approve recommendation

January 27, 2027 @ 6:30 PM

Process Notes:

- Elementary changes for the **2027/28 school year**; all schools continue with K-6 grade
- **Items to address:** New King Elementary, Melcher to Carver location change, and reopening of Troost Elementary
- **Areas of impact** (but not limited to): Hale Cook Elementary, Hartman Elementary, King Elementary, Melcher Elementary, and Banneker Elementary.

KEY

- Board of Education
- Public Input Opportunity
- Advisory Committee
- Consultant Assistance
- KCPS Cabinet
- BOE Board Update

RSP

October 15, 2026